DAKINI CRM — SPRINT BACKLOG: BACKEND & DATA LAYER

Scope: Lead Bulk Ingestion, Dynamic Pipeline & Stage Customization, Multi-Dimensional Filters & Dashboard Drill-down

Task ID	Layer / Module	Title / Feature	Description & Technical Scope	Priority	Start Date	End Date	Owner	Deliverable / Verification
CRM-BE-01	Data Layer	**Lead Bulk Import DDL & Deduplication Schema**	Create lead_import_batches table. Add composite unique-lookup indexes on leads(organization_id, email) and leads(organization_id, phone).	**Critical**	06 Nov 2026	06 Nov 2026	Backend	SQL migration 20261106_001_lead_import_batches.sql verified.
CRM-BE-02	Backend Layer	**Lead Bulk Streaming Ingestion Engine**	Build POST /v1/leads/bulk-import supporting CSV/XLSX. Implement streaming validation, fast in-memory tenant deduplication, and chunked batch insert (500 rows).	**Critical**	06 Nov 2026	07 Nov 2026	Backend	Upload 1,000+ test leads with partial errors and duplicate report.
CRM-BE-03	Data Layer	**Dynamic Pipelines & Custom Stages Schema**	DB migration creating pipelines and pipeline_stages tables. Adds order_index, color, and qualification_tags JSONB (e.g. 'tamil person high', 'high qualified').	**Critical**	07 Nov 2026	07 Nov 2026	Backend	SQL migration 20261107_002_custom_pipelines.sql verified.
CRM-BE-04	Backend Layer	**Pipeline & Custom Stages CRUD Endpoints**	Build GET /v1/pipelines, POST /v1/pipelines/{id}/stages, PUT /v1/pipelines/{id}/stages/{stage_id}, and PUT /v1/pipelines/{id}/stages/reorder.	**Critical**	09 Nov 2026	09 Nov 2026	Backend	Admins can dynamically create, rename, and reorder stages.
CRM-BE-05	Backend Layer	**Safe Stage Removal & Deal Reassignment**	Implement DELETE /v1/pipelines/{id}/stages/{stage_id}?reassign_to={new_id}. Atomically reassigns deals before dropping stage to avoid orphaned deals.	**High**	09 Nov 2026	10 Nov 2026	Backend	Stage deletion with deal reassignment passes integrity checks.
CRM-BE-06	Data Layer & Backend	**Deal Chart Metrics Aggregation (Pie/Funnel/Bar)**	Build GET /v1/deals/chart-metrics returning stage distribution counts, total values, weighted forecast, and funnel conversion progression.	**High**	10 Nov 2026	11 Nov 2026	Backend	Delivers exact aggregation payload required by Frontend charts.
CRM-BE-07	Backend Layer	**Multi-Dimensional Query Filter Engine**	Implement dynamic SQL filters in deal_repository: campaign_id (Meta/Google Ads), product_id, date range (start/end), and stage_ids[].	**High**	11 Nov 2026	11 Nov 2026	Backend	Combined filter queries return correct deals subset.
CRM-BE-08	Backend & Data Layer	**Dashboard Pipeline Stage Isolation & Drill-down**	Build GET /v1/dashboard/pipeline-stages and configure GET /v1/deals?stage_id=... to strictly isolate and return only deals in that stage with pagination.	**High**	11 Nov 2026	12 Nov 2026	Backend	Clicking 'Proposal' in dashboard opens only Proposal deals.
CRM-BE-09	Data Layer	**Performance Optimization & Composite Indexes**	Add composite PostgreSQL indexes on deals(organization_id, pipeline_id, stage_id) and leads(organization_id, campaign_id) for sub-50ms queries.	**Medium**	12 Nov 2026	12 Nov 2026	Backend	EXPLAIN ANALYZE confirms index scans on filtered deal queries.
CRM-BE-10	Backend Layer	**E2E Integration, Benchmarking & Release**	Load test 5,000-row bulk import, verify UTF-8 encoding for Tamil/Hindi labels, verify safe stage removal, and execute API contract handoff.	**Critical**	13 Nov 2026	13 Nov 2026	Backend	Full sprint verification and staging environment sign-off.